

Initial Project Planning Template

Date	21 july 2024
Team ID	Priya Kumari
Project Name	Global AI adoption in Education
Maximum Marks	4 Marks

Project Name: Global AI Adoption in Education: A Comprehensive Global Performance Intelligence Report

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Collection	USN-1	As a user, I want to upload the AI usage dataset so that I can analyze educational trends.	2	High	1	20 july 2026	21 july 2026
Sprint-1	Data Preprocessing	USN-2	As a user, I want the system to clean and preprocess the dataset before analysis	2	High	1	20 july 2026	22 july 2026
Sprint-2	Dashboard	USN-3	As a user, I want to visualize AI usage using interactive charts and graphs.	3	High	1	23 july 2026	24 july 2026
Sprint-2	Data Analysis	USN-4	As a user, I want to compare AI adoption across countries,	3	Medium		24 july 2026	25 july 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
			regions, and education indicators.					
Sprint-3	Reports	USN-5	As a user, I want to generate summary reports from the dashboard for better decision-making.	2	High	1	26 July 2026	27 july 2026